



COLORADO

Division of Homeland Security & Emergency Management

Department of Public Safety

Mitigation and Recovery Program Report

August 14, 2015

DHSEM is working with governments, private-nonprofit organizations, and other critical partners on the following mitigation and recovery efforts.




Additional Preliminary Damage Assessments were conducted the first week of August. The State submitted a request to the Federal Emergency Management Agency (FEMA) on August 7, 2015 for the designation of additional counties for Public Assistance under Major Disaster Declaration DR-4229 to include Adams, Boulder, and Park counties and the City and County of Denver.

Assistance for Individuals, Households and Small Businesses

DR-4145

Program FEMA Disaster Case Management Program (DCM)
Lead State Agency DHSEM
DHSEM POC Robyn Knappe, State Voluntary Agency Liaison (VAL)
Program Update

- Individual Assistance
 - Continued work on the Individual Family Grant Program (IFGP) to include a revision of the assistance guideline chart. The State of Colorado IFGP would only be available after a Governor's declaration of a state emergency to include language in the state declaration which may include the IFGP. We continue to put more program guidance and procedures in place to follow. The idea would be to have a contingency contract in place, ready to implement when a state emergency happens.
- Disaster Case Management Program (DCMP)
 - As of July 31, 2015, 841 cases remained open statewide. Just over one-half of these cases are being handled by case managers working for the State's two DCMP sub-recipients, Catholic Charities and Lutheran Family Services (Larimer County). Nearly two-thirds of the open cases are in Boulder County and housing repairs, construction and access remain the primary issues for survivors across the state. Case managers and construction managers are assisting individuals and families connect with available resources, including Community Development Block Grant – Disaster Recovery (CDBG-DR) programs, Habitat for Humanity, volunteer groups, and Long Term Recovery Group (LTRG) Unmet Needs Committees. Nearly 1,400 cases have been closed to date; however, many cases are expected to require transfer to other organizations when the DCMP grant ends in December. Transition planning has begun and DCMP management is working closely with long term recovery groups, local government agencies and non-government organizations.
 - Progress pie charts will be distributed monthly. The following percentages capture all closed and all open cases per disaster case management center, along with a statewide overview:



Consumer Protection

Spring 2015

Program	Consumer Protection
Lead State Agency	DORA Division of Insurance (DOI)
DORA POC	NA
DHSEM POC	NA
Program Update	


- The Department of Regulatory Agencies (DORA) – Division of Insurance (DOI) has posted consumer protection information for those affected by recent storm damage titled, “Consumer Alert: Five Insurance Tips for Storm Damage”.
- This information is available at: <http://www.dhsem.state.co.us/news/2015-06-05/consumer-alert-five-insurance-tips-storm-damage-colorado-dora>. Tips include how to deal with storm damage and insurance, including documenting and mitigating damage, checking contractors, and verifying public adjusters. The alert also includes flood insurance tips, creating a home inventory, and contact numbers for DOI.

Damage Assessment

Spring 2015

Program	FEMA Preliminary Damage Assessment
Lead State Agency	DHSEM
DHSEM POC	Deputy State Public Assistance Officer
Program Update	

- Joint Preliminary Damage Assessments (PDAs) were conducted in June and again in early August for infrastructure damages and impacts incurred as a result of the Spring 2015 severe storms and snowmelt runoff. Participants included staff from local governments, FEMA, and DHSEM.
- President Obama issued a major disaster declaration for the State of Colorado on July 16, 2015. The declaration triggers the release of Federal funds to help our Colorado communities recover from the Severe Storms, Tornadoes, Flooding, Landslides, and Mudslides that occurred May 4 to June 16, 2015. The current declaration includes 11 counties: Baca, Elbert, El Paso, Fremont, Logan, Morgan, Pueblo, Saguache, Sedgwick, Washington and Yuma. The State has been awarded the Public Assistance and the Hazard Mitigation grant programs. The Public Assistance program is for emergency work and the repair or replacement of disaster-damaged facilities. The Hazard Mitigation program provides assistance for actions taken to prevent or reduce long-term risk to life and property from natural hazards. The Colorado DHSEM continues to work to conduct damage assessments in other areas of the state impacted by the spring storms.
- Colorado’s DHSEM request to the Federal Emergency Management Agency (FEMA) on August 7, 2015 for the designation of additional counties for Public Assistance under Major Disaster Declaration DR-4229 to include Adams, Boulder, and Park counties and the City and County of Denver was approved on August 12.



Debris Management

Spring 2015

Program NA
Lead State Agency DHSEM
DHSEM POC Robyn Knappe, Voluntary Agency Liaison
Program Update

- The Southern Baptists are available and willing to assist property owners affected by flooding, tornados, etc. with tasks relating to debris management and property cleanup.

Hazard Mitigation

Annual Programs

Program FEMA Pre-Disaster Mitigation Program (PDM)
Lead State Agency DHSEM
DHSEM POC Scott Baldwin, Acting Deputy State Hazard Mitigation Officer
Guidance FY 2015 Guidance & Addendum: www.fema.gov/media-library/assets/documents/103279
Program Update

- The competitive FEMA Pre-Disaster Mitigation (PDM) Program is authorized under the Robert T. Stafford Disaster Relief and Emergency Assistance Act, Public Law 93-288, as amended. This program makes federal funds available to State, Local and Tribal Governments to implement and sustain cost-effective measures designed to reduce the risk to individuals and property from natural hazards, while also reducing reliance on Federal funding from future disasters. FEMA has announced PDM program availability for this year. DHSEM is currently accepting notices of interest/intent from eligible potential sub-applicants. \$30 million is available nationally. A complete *State* application, including all sub-applications, is due to FEMA no later than August 28, 2015.

Program FEMA Flood Mitigation Assistance Program (FMAP)
Lead State Agency DHSEM
DHSEM POC Scott Baldwin, Acting Deputy State Hazard Mitigation Officer
Guidance FY 2015 Guidance & Addendum: www.fema.gov/media-library/assets/documents/103279

Program Update

- The competitive FEMA Flood Mitigation Assistance (FMA) Program is authorized under the National Flood Insurance Reform Act of 1994. This program makes federal funds available to eligible applicants with the goal of reducing or eliminating claims under the NFIP. FEMA has announced program availability for this year. DHSEM is currently accepting notices of interest/intent from eligible potential sub-applicants. \$150 million is available nationally. A complete *State* application, including all sub-applications, is due to FEMA no later than August 28, 2015.

Program Mitigation Planning
Lead State Agency DHSEM
DHSEM POC Patricia Gavelda, Mitigation Planner
Program Update

- State review of Douglas County Hazard Mitigation Plan (HMP) Update completed August 4, 2015; returned to contractor for minor revisions.
- Four local HMPs remain in Approvable Pending Adoption (APA) status (Teller = 0 of 4 adoptions received to date; Fremont = 3 of 4 adoptions received to date; El Paso = 2 of 8 adoptions received to date; NE Region = 20 of 37 adoptions received to date).
- Two HMPs in FEMA Required Revisions (RR) process (Arapahoe, Boulder)
- At least thirteen HMPs in planning process (Aurora, Broomfield, Chaffee, Colorado Springs, Costilla, Jefferson, Larimer, Las Animas, Montezuma, Pueblo, Routt, San Miguel, Weld).
- Provided technical assistance as requested from various HMGP Planning Grant and other local mitigation planning jurisdictions.

DRs-4067, 4133, 4134, 4145, 4229

Program FEMA Hazard Mitigation Grant Program (HMGP)
Lead State Agency DHSEM
DHSEM POC Scott Baldwin, Mitigation Specialist
Guidance FEMA HMGP guidance documents may be found at
<http://www.fema.gov/hazard-mitigation-grant-program>

Program Update


Mitigation & Recovery staff wished a fond farewell to Deanna Butterbaugh & Greg Moser whom both retired from state service at the end of July. Deanna has served with state emergency management for close to six years and Greg has served for over four years. Both have accomplished many things in their tenure and will be greatly missed. The DHSEM wishes them the very best in their next endeavors!

The State is currently working five disasters that involve HMGP funding: DR 4067, 4133, 4134, 4145, and 4229.

- A total of 98 HMGP applications have been submitted to FEMA for formal review. FEMA is working on reviewing the applications and providing the State with a FEMA request for information (RFI). The State is then forwarding the FEMA RFI to the sub-applicant and assisting them with questions and helping guide them through the RFI process. A breakdown of projects by disaster is shown below:

Disaster	Number of Projects
4067	4
4133	2
4134	7
4145	85
Total Projects	98

- FEMA RFI response is mandatory.** Once a FEMA RFI is distributed, sub-applicants are highly advised to provide their FEMA RFI response to the state within twenty calendar days of receipt. This will allow for state review and comment prior to FEMA submission. Failure to provide responses to the state within the twenty day period will result in responses being sent to FEMA without review. Response to a FEMA RFI is mandatory within thirty days. Failure to respond to a FEMA RFI within this deadline will result in project removal from the HMGP. Projects can only be reinstated in the HMGP through an extended appeal process.
- The State has suspended all regular HMGP Conference Calls including 5%, Generator, Wildfire, and general information calls. Due to the different stages and timelines for the many project types, individual coordination is a more appropriate and effective use of time. Pertinent or general project information will be communicated via email or phone call as necessary.



- FEMA continues to review project applications. Only eleven projects remain in the initial FEMA review queue. Many projects have been awarded and many projects have been issued a FEMA Request for Information, which requires the sub-grantee to provide clarification to FEMA. The State is working to assist the sub-grantee through the RFI process.
- The Mitigation Team has reviewed all Notice of Intent (NOI) submitted for the FY15 Hazard Mitigation Assistance Guidance grants, including the Pre-Disaster Mitigation Program (PDM) and Flood Mitigation Assistance Program (FMA) by the June 12, 2015 deadline. Mitigation staff has contacted all eligibility applicants and AmecFoster-

Wheeler will be providing individual application support and development to submit formal applications to FEMA. Further information about PDM & FMA can be found on the [DHSEM Grant Programs website](#).

Infrastructure

Program FEMA Public Assistance Program (PA)
Lead State Agency DHSEM
DHSEM POC Johan Barrios, Recovery Specialist
Guidance <http://www.fema.gov/public-assistance-local-state-tribal-and-non-profit/>
Program Update

- In the last week, twenty-one requests for reimbursements (RFRs) were submitted, and seventeen RFRs have been recommended for payment. The total amount of RFRs is now at 1,264 of which 860 are recommended for payment and 176 were returned to the sub-grantees for additional information. The remaining 228 are in progress. The total amount requested is \$161.7 million, and \$143.6 million is considered initially eligible. \$96 million has been recommended for payment, \$17.9 million has been returned to sub-grantees for additional information, and \$29.7 million is still in progress.
- Three requests for scope changes were submitted in the last week, and zero were completed or deferred to closeout. The total amount of scope change requests is now 343 of which 236 are completed or deferred to closeout, and 51 were returned to the sub-grantees for additional information. The remaining 56 are in progress.
- There have been 50 payments made in the last week for total of \$1,488,331.97 including federal and state share.
- **Announcements:**
 - PA call will be August 28, 2015 at 9 a.m. Call in information and presentation will be sent out prior to the call.

Program HUD CDBG-DR Infrastructure (CDBG-DR)
Lead State Agency DHSEM
DHSEM POC Justine Willman, Recovery Specialist
Guidance Action Plan - <http://dola.colorado.gov/cdbg-dr/content/action-plans>
Forms <http://dola.colorado.gov/cdbg-dr/content/impacted-areas>
Program Update

- Community Development Block Grant – Disaster Recovery (CDBG-DR) Infrastructure Guidelines can be found www.dola.colorado.gov/cdbg-dr.
- The following table summarizes the grant award status of the CDBG-DR Infrastructure Program:

Allocation 1 – Infrastructure (\$19.4M)	Count		Dollar Amount	
	This Week	Cumulative	This Week	Cumulative
Projects accepted through NOI	0	54	\$0	\$15,159,975
Applications Received	0	54	\$0	\$15,159,975
Projects Awarded	0	54	\$0	\$15,965,360
Projects Under Contract	3	25	\$0	\$9,014,703

- Allocation 1
 - Contract for City of Loveland, sent to Grantee for execution April 8, 2015. Grantee has requested a few changes, sent out to Grantee for signature on June 22, 2015.

- Contract for City of Loveland, sent to Grantee for execution on April 24, 2015. Grantee has requested a few changes, sent out to Grantee for signature on June 22, 2015.
- Contract for City of Louisville received back from Grantee on July 29, 2015. Awaiting Release of Funds (ROF)
- Contract for El Paso County - two contracts, received back from Grantee on July 23, 2015.
- Contract for City of Louisville, sent to Grantee for signature on June 9, 2015.
- Contracts for Town of Lyons -Acquisition of four properties (1a) and three/four properties (1b), sent 1(a) to DOLA for final execution and waiting for Release of Funds (ROF) for 1(b).
- Contract for Larimer County – Big Elk Meadows, sent to Grantee for signature on July 6, 2015.
- Contract for City of Manitou Springs - Wildcat Gulch Culvert, received back from Grantee on July 23, 2015, waiting on ROF.
- Contract for Jamestown – Water Extension, received back from Grantee on August 6, 2015, waiting on ROF.
- Contract for Estes Valley Recreation and Parks District, sent to DOLA for final execution July 31, 2015.
- Contract for Aurora Housing Authority, sent to Grantee for signature on July 27, 2015.
- Drafted contracts for: City of Manitou Springs – Streambed Renovation and Fountain Creek Retaining Walk, sent to DOLA for review on July 29, 2015.
- Working with the Town of Estes Park, Upper Thompson Sanitation District, Larimer County and City of Evans on payment requests.
- Projects under construction:
 - Estes Park and Upper Thompson Sanitation District – Fish Creek Corridor
 - Town of Frederick – Bella Rosa and Wetland Loop
 - Jamestown – Water Plant
- Allocation 2
 - DHSEM received 100 applications on May 29, 2015. Project notifications went out on Wednesday, July 22, 2015 explaining which projects would be receiving a Next Steps Letter.

Volunteer Coordination

Lead State Agency Colorado Recovery Office
DHSEM POC Robyn Knappe, State Voluntary Agency Liaison (VAL)
Program Update

- G288 Local Volunteer and Donations Management
 - Revised G288, Volunteer and Donations Management course to reflect new changes in the course. Streamlined the volunteer portion and the donations portions - ungrouping them into separate categories.

Mitigation and Recovery Points of Contact

Name	Program	Email	Telephone
Baldwin, Scott	Mitigation Specialist	Scott.Baldwin@state.co.us	(720) 852-6696 (o) (303) 877-8313 (c)
Barrios, Johan	Recovery Specialist	Johan.Barrios@state.co.us	(720) 852-6702 (o) (720) 557-0162 (c)
Boand, Steve	Recovery Manager	Steven.Boand@state.co.us	(303) 915-6063 (c)
Carrera, Matt	Disaster Project Specialist	Matthew.carrera@state.co.us	(303) 880-4895 (c)
Gally, Marilyn	Mitigation/Recovery Hazard Mitigation Officer	Marilyn.gally@state.co.us	(720) 852-6694 (o) (303) 489-2291 (c)
Gavelda, Patricia	Local Mitigation Planning Program Manager	Patricia.gavelda@state.co.us	(970) 749-8280 (c)
Gillespie, Hart	Program Assistant	Caroline.gillespie@state.co.us	(720) 852-6704 (o) (303) 482-7295 (c)
Haney, Michael	Disaster Project Specialist	Michael.haney@state.co.us	(303) 594-0572 (c)
Horn, Jody	State Recovery Liaison	Jody.horn@state.co.us	(303) 915-6519 (c)
Klein, Kevin	Division Director and State Disaster Recovery Coordinator	Kevin.klein@state.co.us	
Knappe, Robyn	Voluntary Agency Liaison	Robyn.knappe@state.co.us	(720) 852-6617 (o) (303) 503-1757 (c)
Kurle, Jaclyn	Disaster Case Management Administrative Assistant	Jaclyn.kurle@state.co.us	(720) 852-6701 (o) (303) 915-8947 (c)
Leach, Carleigh	Disaster Finance Specialist	Carleigh.leach@state.co.us	
Lucero, Ted	Disaster Project Specialist	Ted.lucero@state.co.us	(303) 917-4268 (c)
Merrifield, Irene	Disaster Finance Specialist	Irene.merrifield@state.co.us	(303) 913-2948 (c)
Miklas, Natalie	Disaster Finance Specialist	Natalie.miklas@state.co.us	(720) 326-3628 (c)
Middleton, Rosalyn	Recovery Specialist	Rosalyn.middleton@state.co.us	(720) 852-6722 (o) (720) 454-4363 (c)
Moore, Don	State Recovery Liaison	Donald.moore@state.co.us	(720) 852-6711 (o) (303) 913-2427 (o)
Petitt, Mark	Disaster Project Specialist	Mark.petitt@state.co.us	(303) 912-7845 (c)
Raymond, Jim	State Recovery Liaison	James.raymond@state.co.us	(303) 870-4827 (c)
Schaub, Mike	State Recovery Liaison	Michael.schaub@state.co.us	(303) 319-6151 (c)
Schwall, Mercedes	Disaster Case Management Accountant Tech III	Mercedes.schwall@state.co.us	(720) 852-6721 (o) (720) 326-3478 (c)
Settle, Sean	Mitigation Specialist	Sean.settle@state.co.us	(720) 852-6709 (o) (303) 915-0245 (c)
Sullivan, Chuck	Disaster Case Management Program Manager	Chuck.sullivan@state.co.us	(720) 852-6720 (o) (303) 917-8789 (c)
Trost, Micki	Strategic Communications Director	Micki.trost@state.co.us	(303) 472-4087 (c)
Willman, Justine	Recovery Specialist, CDBG-DR	Justine.willman@state.co.us	(720) 852-6712 (o) (720) 557-0161 (c)